GDAAC Notes for
MODIS Technical Team Meeting (7/29/99)

WEEKLY HIGHLIGHTS:

. PGEO02 v2.1.6 successfully promoted to Ops
. Formal run of MOSS-2 test in progress with 48 hours of data

WEEKLY PLAN:

o Complete formal run of MOSS-2 test
. Install ECS Drop 5A in TS 1 and Ops modes
. Regression test all MODIS PGEs in Ops mode

WORK IN PROGRESS AND FUTURE:

«  Synchronization of MODAPS generated metadata with ECS baseline metadata for successful archival of MODAPS produced data
products at the DAACs

ECS-SYSTEM STATUS: YELLOW

. Drop 4PY in TS 1 and OPS modes
. Drop 5A in TS2 mode

Mode PGE Name Delivered | Integrated | Chained Dps Ready |Launch Ready| State Notes

ops | PGEO1v2.1.1 5/21/1999 | 5/27/99 | 6/16/1999 | 6/17/1999 Expected G launch Version

Ops | PGEO2v2.1.6 7/16/1999 | 7/19/1999 | 7/27/1999 | 7/27/1999 Expected G | MOSS-2 forma version

ops | PGEO3 v2.1.0 4/30/1999 6/23/99 | 6/24/1999 | 7/12/99 Expected G

Test PGEO2 v2.2.0 6/3/1999 6/21/99 | 6/24/1999 Expected G | Launch Version?

Test PGEO3 v2.4.1 6/17/1999 Expected G | Launch Version; ESDTs needed
Test | PGE71 v2.0.2 | 7/7/1999 | | Expected G |ESDT from ECSin Drop 5A




